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Comprehensive Environmental Analysis

We do listen to your comments. Several individuals from the communities of Hyampom and Hayfork
have expressed an interest in Trinity County and the Federal Highway Administration (FHWA)
developing a comprehensive environmental analysis of the Hyampom Road project. There are two
environmental analyses being conducted on this project: National Environmental Policy Act (NEPA)
which covers the Federal side, and California Environmental Quality Act (CEQA) which covers the
State side. Recently, the FHWA and Trinity County decided to evaluate Segments 2, 3, 4 and 5 in one
NEPA environmental document (an Environmental Assessment [EA]).

At present, although the project will create impacts to human and natural environment, the FHWA
is not anticipating that any will rise to the level of “significant” as defined by NEPA. The public
will have an opportunity to review and comment on the environmental findings when the EA is
published in winter 2005, and another public meeting will be held at that time.

The CEQA documentation will remain separate from the NEPA document. Segment 1 will not be
receiving any federal funds, and therefore it is not evaluated under NEPA. Trinity County certified
the CEQA Negative Declaration for Segment 1 in September 2001. Also, Trinity County completed

a Final Environmental Impact Report (EIR) in compliance with CEQA for Segment 3 in 2003. This
leaves a separate EIR for Segments 2, 4, and 5 which should be completed by Trinity County in 2006.
The information in the NEPA and CEQA documents is the same, although the format and emphasis
is different under each law.

Funding Changes the Anticipated Construction Schedule, Except for Segment 5

As illustrated in the schedule below, the FHWA is maintaining their anticipated construction
start of Spring 2007 for Segment 5, the narrowest segment on Hyampom Road. So while the
environmental review schedule has changed, the construction schedule for Segment 5 has not.
However, construction of Segment 2 and portions of Segment 4 have been delayed until 2010
because of recent adjustments in the federal funding schedule. Similarly, Trinity County faces
some uncertainties in their construction schedules for Segments 1 and 3. Currently, Segment 1

is planned to be constructed in late fall 2005 or summer 2006, and Segment 3 is planned for 2007
and 2008 construction seasons. These schedules are still subject to change.
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Public Scoping
NEPA Environmental Analysis
Segment 2, 3,4 &5
Public Review
Public Meeting
Decision Document
Construction
Segment 1
Segment 5 & some of Segment 4
Segment 3
Segment 2 & remainder of Segment 4
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We're Still Moving Forward—Next Stop, Public Review

Please take a moment to read our Hyampom Road Update—we wish to explain why you have not heard
from us in a while. We fully intend on continuing this project and completing the environmental process by

Summer 2006.

We will be coming to you again this winter to receive your input on our environmental analysis for
improvements to Segments 2, 3, 4, and the narrowest portion, Segment 5. After we receive your comments
and have adequately addressed them, FHWA will be issuing a decision on whether to move forward with the

project mid-year 2006.

If you have any questions, do not hesitate to contact us at:

Federal Highway Administration
Attention: Stephanie Popiel

12300 W. Dakota Avenue, Ste 280
Lakewood, CO 80228

Phone: (720) 963-3690

Email: Stephanie.Popiel@fhwa.dot.gov
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